

Project Planning

Maximum Marks: 3 Marks

Date	Team ID	Project Name
15 March 2026	Batch 2023-27 ACOE	Rising Waters – ML-Based Flood Prediction System

Team Members

S.No	Team Member Name	Role
1	Venkatesh Balireddy	Team Lead
2	Archana Dhanani	Member
3	Shivatmika Gandikota	Member
4	Gode Siva Ramakrishna Durgaprasad	Member
5	Bavisetty Gopi Krishna	Member

Project Timeline & Milestones

The project follows a 7-step lifecycle from environment setup through IBM Cloud deployment, completed across a 4-week sprint by the Rising Waters team.

Step	Activity	Owner	Week	Deliverable	Status
1	Environment Setup & Dataset Generation	All Members	1	flood_dataset.csv (5,000 rows)	Done
2	Exploratory Data Analysis (EDA)	Archana Dhanani	1	4 EDA plots (dist., box, pair, heatmap)	Done
3	Data Preprocessing & Feature Scaling	Shivatmika Gandikota	2	Cleaned dataset + scaler.save	Done
4	ML Model Building (4 Algorithms)	Gode S R Durgaprasad	2	All 4 models trained + compared	Done
5	Best Model Selection & Serialization	Venkatesh Balireddy	3	floods.save (XGBoost 96.55%)	Done
6	Flask Web Application (6 pages)	Bavisetty Gopi Krishna	3	Full web app with result pages	Done
7	Docker + IBM Cloud Deployment	All Members	4	Live deployment on IBM Cloud	Done

Resource Plan

Resource	Details
Programming Language	Python 3.11
ML Frameworks	Scikit-learn 1.3, XGBoost 1.7, Joblib 1.3
Web Framework	Flask 2.x + Jinja2 3.x
Development Tools	Jupyter Notebook, VS Code, Git, Docker Desktop
Cloud Platform	IBM Cloud Foundry (free tier)
Team Size	5 members — Venkatesh Balireddy, Archana Dhanani, Shivatmika Gandikota, Gode Siva Ramakrishna Durgaprasad, Bavisetty Gopi Krishna